

MOM between NLCIL (NNTPPx500MW) and V Link Systems (P) Ltd, on 05.11.2019

NNTPP

V Link System (P) Ltd, Chennai

1. A. Thyagarajan, DGM/Elec/NTA3.
2. Y. Antonyyappan, DCE/Elec/NTA3


- S. Anand (Manager)
- V. Prakash (Engineer)

1. A contract was awarded to M/s. V Link Systems (p) Ltd, Chennai for "Supply, Erection, Testing and commissioning of CCTV system in NNTPP".
2. The details of the LOA and Agreement number are furnished below:
 - (i) LOA Ref:-CGM/NNTPP/NTA-3/C&P/Elec/CCTV/STE/ T.No: 054/2018,
Dt 24-09-2018
 - (ii) Agmt.No: CGM/NNTPP/Elec/STE/T.No:54/Agmt.No:54/2018,
Dt: 23.10.2018
3. The 340 Nos. of IP based Honeywell PTZ cameras, Network accessories, servers with Data base & Storage redundancy were installed, tested and commissioned.
4. All the works related to the CCTV system were completed satisfactorily as per the terms & conditions of the contract on 30.09.2019.


For NLCIL


For V Link Systems (P) Ltd

1. 
05/11/2019
A. THYAGARAJAN
Deputy General Manager/Electrical
NNTPP(2X500MW)
NLC India Ltd., Neyveli-607 807


(S. ANAND)



2. 
DCE/Elec
5.11.2019
Y. ANTONIYAPPAN


(V. PRAKASH)