



# एनएलसी इंडिया लिमिटेड

(पूर्व में नेयवेली लिग्नाइट कार्पोरेशन लिमिटेड)  
(भारत सरकार का 'नवरात्र' उद्यम)

## NLC INDIA LIMITED

(formerly Neyveli Lignite Corporation Limited)

('Navratna' – A Government of India Enterprise)

महाप्रबंधक / संविदा का कार्यालय

OFFICE OF THE GENERAL MANAGER / CONTRACTS



टेलि/ Tel : 04142 - 252210, 251620  
फैक्स/ Fax : 04142 - 252026 / 252645 / 252646  
ई-मेल/E-mail : gmconts\_co@nlicindia.com  
gmconts@gmail.com  
gmconts\_co@rediffmail.com



निगमित संविदा प्रभाग / Corporate Contracts Division  
निगमित कार्यालय / Corporate Office  
ब्लॉक / Block-1, नेयवेली / Neyveli - 607 801  
तमिलनाडु, भारत / Tamil Nadu, India.  
CIN : L93090TN1956GO1003507

**Email/BY Regd Post**

**Lr. No. CO CONTS / 0048P / NTPL / TTPP / TB 5 / 2010,**

**Dt: 25.10.2017**

To

M/s V LINK SYSTEMS (P) Ltd,  
A-Block 2<sup>nd</sup> Floor,  
Alsa Crescent – Alsa Gardens 72/3 Harrington Road,  
Chetpet, Chennai-600031,

Email :rvk@vlinksys.com  
anand.s@vlinksys.com

Gentlemen,

Sub: NTPL – Inter Plant Communication Package (TB5) – Extension of Time upto 21.01.2016 without levy of LD– Reg.

- Ref: 1.ContractNo.053453/ CO/CONTS/0048P/NTPL/ TTPP/TB5/2010, dt.7.02.12.  
2. Our Lr. No.CO CONTS / 0048P / NTPL / TTPP / TB 5 / 2010, dt.12.02.2014  
3. Your Lr No.VLS/RVK/NTPL/TB5, dt.20.06.2014  
4. Our Lr. No.CO CONTS / 0048P / NTPL / TTPP / TB 5 / 2010, dt.04.09.2014  
5. Your Lr No.VLS/RVK/NTPL/TB5, dt.13.12.2014  
6. Our Lr.No.CO CONTS / 0048P / NTPL / TTPP / TB 5 / 2010, dt.05.02.2015  
7. Your Lr No.VLS/RVK/NTPL/TB5, dt.08.06.15.  
8. Our Lr.No.CO CONTS / 0048P / NTPL / TTPP / TB 5 / 2010, dt.06.07.2015  
9. Your Lr No.VLS/RVK/NTPL/TB5, dt.27.08.15.  
10. Your Lr No.VLS/RVK/NTPL/TB5, dt.27.08.16.

\*\*\*\*\*

1. Please refer the references cited. Contract for Installation and Commissioning of the Inter Plant communication system package (TB5) was awarded to you, vide reference 1<sup>st</sup> cited for a value of Rs. 2,46,69,072/- inclusive of spares and special maintenance tools with a completion time period of 15 months from the date of LOA i.e upto 26.12.2012.
2. Your request for the extension was examined and extension of time is granted upto 21.01.2016 without levy of LD for completing the entire scope of work for interplant Communication package.
3. This letter is issued without any prejudice terms and conditions of the contract.  
Kindly acknowledge the receipt of this letter.

Thanking You,

Yours faithfully,  
for NLC INDIA LIMITED,

for CHIEF GENERAL MANAGER/ CONTRACTS.

*[Handwritten Signature]*  
25/10/2017